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Monday, June 19, 2017 

Ms. Courtney Avery, Administrator 
Health Facilities and Services Review Board 
Illinois Department of Public Health 
525 West Jefferson Street, Second Floor 
Springfield, IL 62761 

RECEIVED 
JUN 2 2 2017 

HEALTH FACILITIES& 
SERVICES REVIEW BOARD 

Re: 	Permit #15-016 
Rutledge Joint Ventures 
d/b/a Heritage Health 
Annual Progress Report 

Dear Ms. Avery, 

On June 2, 2015 the Illinois Health Facilities and Services Review Board granted a permit to 
Rutledge Joint Ventures, d/b/a Heritage Health for the major modernization of ancillary and support 
areas. On behalf of the Project, I am writing this letter to comply with section 1130.760 (Annual Progress 
Reports) of the 77 Illinois Administrative Code. 

Current Status: 

The Project has been financially committed and documentation provided as Exhibit 1. The total 
project scope of work is currently 98% complete. A breakdown of the work completed is listed below: 

1. HVAC 
• All work completed 

2. Plumbing 
• All work completed 

3. Electrical 
• Four (4) light fixtures remain to be installed 
• All other work completed 
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4. General Construction 
• Rear parking lot remains to be installed 
• All other work completed 

5. Furniture, Fixtures, and Equipment 
• All items received and in place 

There have no changes in scope of work for this project from what was originally submitted. 

Project Costs: 

Appended herein (EXHIBIT A) is a Project Cost and Sources of Funds chart illustrating the 
approved line items, the corresponding expenditures that have been made per line item, and the most 
current general contract payout request. 

Project Financing: 

The method and sources of funds have not changed as originally approved. All funds to date 
have been paid out of Bank of Springfield loan proceeds or owner's equity. 

Project Completion: 

The anticipated date of completion is June 30, 2017. 

Should you have any questions or concerns, please do not hesitate to contact me on behalf of the 
applicant. 

Sincerely, 

Michael R. Blake 
SVP-Facifities 
Heritage Operations Group 

ENCLOSURES 



Rutledge Joint Ventures d/b/a Heritage Health 
PROJECT COSTS AND SOURCES OF FUNDS 

Use of Funds COST Expended to Date 
% 

Expended 

Preplanning Costs $ 	 - $ 	 - 

Site Survey and Soil Investigation $ $ 

Site Preparation $ $ 	 - 

Off Site Work $ $ 	 - 

New Construction Contracts $ $ 

Modernization Contracts $ 	7,066,275 $ 	6,330,048.00 90% 

Contingencies $ 	246,188 $ 	172,773.00 70% 

Architectural/Engineering Fees $ 	255,000 $ 	268,965.00 105% 

Consulting and Other Fees $ 	15,000 $ 	11,180.00 75% 

Movable or Other Equipment $ 	1,140,000 $ 	1,302,868.00 114% 

Bond Issuance Expense $ 	 - $ 	 - 

Net Interest Expense During Construction $ 	117,174 $ 	220,362.00 188% 

Fair Market Value of Leased Space or Equipment $ $ 	 - 

Other Costs to be Capitalized $ $ 	 - 

Acquisition of Building or Other Property $ 	 - $ 	 - 

Total Uses of Funds $ 	8,839,637 $ 	8,306,196 94% 

Source of Funds 
Cash and Securities $ 	1,561,281 $ 	1,370,086.00 88% 

Pledges $ 

Gifts and Bequests $ 	 - 

Bond Issues $ 	 - 

Mortgages $ 	6,378,356 $ 	6,036,710.00 95% 

Leases $ 

Governmental Appropriations $ 

Grants $ 	 - $ 	 - 

Other Funds and Sources $900,000 $ 	900,000.00 100% 

Total Sources of Funds $ 	8,839,637 $ 	8,306,796.00 94% 
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My commission empires 

Architect 

By: 	Date:  fi t41  

This Certification is not negotiable. The Amount Certified is payable only to the Contractor named herein. Issuance. 
payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this 
Contract 

Application and Certificate For Payment 	 Page 1 

To Owner 

From 
(Contractor): 

Phone: 

Heritage Enterprises 
115W. Jefferson St., Suite 40 
Bloomington, IL 61702 

O'Shea Builders 
3401 ConstRudon Dr 
Springfield, IL 62711 

217 522-2826 

Project: 	Heritage Healthcare 
900 N. Rutledge 
Mike Blake 
Springfield, IL 62702-3721 

Contractor Job 	4984 
Number: 

Via (Architect): 	Farnsworth Group 

Application No: 	23 	Date: 05/31/2017 

Period To: 	05/31/17 

Architect% 
Project No: 

Contract Date: 	07/08/15 

Contract For 

Contractor's Application For Payment 
Change Order Summary Additions Deductions 
Change orders approved In 
previous months by owner 

135,437.00 -83,996.00 

Number 

Change 
orders 
approved 
this month 

Date 
Approved 

Totals 

Net change by change 
orders 51,441.00 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Information, and belief the work Covered by this Application for Payment has been completed In 
accordance with the Contract Documents, that all amounts have been paid by the Contractor 
for work for which previous Certificates for Payment were issued and payments received from 
the Owner, and that cunent payment shown herein Is now due. 

Original contract sum 6,729,264.00 

Net change by change orders 51,441.00 

Contract sum to date 6,780,705.00 

Total completed and stored to date 6,707,455.00 

Retainage 

10.0% of completed work 670,745.50 

0.0% of stored material 0.00 
Total retainage 670,745.50 

Total earned less retalnage 6,036,709.50 

Less previous certificates of payment 5,884,421.59 

Current sales tax 

0.000% of taxable amount 0.00 

Current sales tax 0.00 

Current payment due 152,287.91 

Balance to finish, Including retainage 743,995.50 

Architect's Certificate for Payment 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the above application the Architect certifies to the Owner that to the best of the 
An:hetet'. Imowledge, Information and belief the Work has progressed as Indicated, the quality 
of the Work Is In 'accordance with the Contract Documents, and the Contractor Is entitled to 
payment of the Amount Certified. 

Amount Certified: 	$ 	251e.  



DormSten Envelope ID: 38340144.1A43-4938-692P-5,94233450249 

This Agreement has Important legal and Insurance consequences. Consultation with an attorney and 
Insurance consultant Is encouraged with respect to its completion or modification. Notes Indicate where 
information Is to be inserted to complete this Agreement 

ARTICLE 1 AGREEMENT 

This Agreement Is made this 6th Day of May in the year 2015, by and between the 

OWNER: 
Rutledge Joint Venture, LLC 
115 West Jefferson Street 
Suite 401 
Bloomington, 11 61702-3188 

and The 

CONSTRUCTION MANAGER: 
Harold O'Shea Builders, Inc. 
3401 Constitution Drive 
Springfield, It. 62711 

for services In connection with the following 

PROJECT, Renovation and Infrastructure Upgrades for Heritage Manor, located In Springfield, IL. 

Notice to the Padres shall be given at the above addresses, 

The Design Professional is: 
Farnsworth Group 
2709 McGraw Orb/0 
Bloomington, IL 61704 

ARTICLE 2 GENERAL PROVISIONS 

--23VECATIONSRIP OF PAR tiEs the frafiles ea agree to proceedVith tRIPirdWaliFilWbWr" 
mutual trust, good faith and fair dealing. 

2.1.1 The Construction Manager shall furnish construction administration and management services 
and use the Construction Manager's diligent efforts to perform the Work In an expeditious manner 
consistent with the Contract Documents. The Parties shall each endeavor to promote harmony and 
cooperation among all Project parlidpante. 
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BY; 

DeetiSIgn Envelope IC: 353404M-1A434938-B92F-5B4233450249  

The Date of Final Completion of the Work Is: December 31, 2016 or within Thirty (30) Days after the Date 
of Substantial Completion, subject to adjustments as provided for in The Contract Documents. 

This Amendment Is entered Into as of June 22,2015. 

OWNER: Rutledge Joint Venture, LLC 

BY:  4.ii  
wys 

PRINT NAME r 	PRINT TITLE 	1 

PRINT NAME NAME'. 	1 	PRINT TITLE 	_1 

Keam te. trditivd 

CONTrraMfd O'OVea Builders, Inc. 

PRINT NAME Michael E. O'Shea 	 PRINT 1TLE President 

• END OF DOCUMENT. 
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